

Our Ref: NORINCO/BDH/ITD/T59AMD/SI/5/20241226 Dated 26 Dec 2024

To:

Army Headquarters
Master General of the Ordnance Branch
Inspection and Technical Development Directorate
Dhaka Cantonment

Ref:

- A. 23.01.901.049.05.055.65 (Up-Tk).22.12.2024 Dated 22 Dec 2024
- B. NORINCO/BDH/ITD/T59AMD/SI/4/20241218 Dated 18 Dec 2024
- C. BT/011/DGDP/VT-5/TI SHIPMENT/214.865.14/2024/12.002 Dated 16 Dec 2024

REGARDING STAGE INSPECTION (SI) OF 08X LT TK VT5 AGAINST DGDP CONTRACT ADDENDUM NO.214.865.14.01 DATED 31 DEC 2024

Dear sir,

May I present my best compliments to you and your esteemed organization and hope this letter finds you in the best health and spirit.

- 1. In light of Ref A, pls note that the SI is re-scheduled. The revised schedule is mentioned in Ref B, which is 12th Jan to 18th Jan 2025. Pls see Annex A for details.
- In light of Ref C, according to the meeting between Armoured Dte and NORINCO, the French TI, FC Thanles, is not available during SI period. So you are kindly informed that, all the criteria related to TI cannot be tested/checked during SI.

Forwarded for your information and necessary action please.

Yours sincerely,

YU Sinan

Business Manager Asia-Pacific Dept.

NORINCO

Copy to:

- 1. IV&EE. Dhaka Cantt
- 2. IA&E, Gazipur Cantt
- 3. IE&I, Dhaka Cantt
- 4. DGDP

Annex A: Revised SI schedule



Annex A to NORINCO/BDH/ITD/T59AMD/SI/5/20241226 Dated 12 Dec 2024

Updated SI Schedule

Date	IV&EE Portion			IE&I Portion			IA&E Portion		
	Site	Event	Trsp	Site	Event	Trsp	Site	Event	Trsp
11 th Jan	Dhaka ->Beijing	Intl Journey Dhaka-Beijing 22:00-5:25 (+1)		Same as IV&EE Portion			Same as IV&EE Portion		
12 th Jan	Beijing	Visit Transmission factory SI of Transmission Sys		Beijing	Visit Fire Control System factory SI of FCS		Beijing ->Yichang	Dom Journey	By Air 17:55-20:10 1303 km
13th Jan	Beijing ->Datong	SI of Transmission Sys Dom Journey	By Rail 16:06-18:12 338km	Beijing ->Wuxi	SI of FCS Dom Journey	By Air 14:55-16:50 1059 km	Yichang ->Chengdu	SI of 76mm Launcher Dom Journey	By Air 15:35-17:20 868 km
14th Jan	Datong	Visit Tank Engine factory		Wuxi ->Nanjing	Visit Commander Sight factory Dom Journey	By Rail 18:27-19:06 190 km	Chengdu Visit AAMG, Co-axial MG factory		MG factory
15th Jan	Datong ->Baotou	SI of Tank engine Dom Journey	By Rail 13:03-16:44 431 km	Nanjing ->Baotou	Visit Gunner Sight factory Dom Journey	By Air 13:40-18:25 1653 km	Chengdu ->Baotou	Dom Journey	By Air 11:50-14:20 1560km
16th Jan	Baotou	Visit Tank factory SI of Tank hull and turret		Baotou	Visit Tank factory SI of HF/VHF radio & electric devices		Baotou	Visit Tank factory and Tank Gun factory SI of Tank Gun	
17th Jan	Baotou ->Beijing	SI of Tank hull and turret Dom Journey	By Rail 16:32-20:23	Baotou ->Beijing	SI of HF/VHF radio & electric devices Dom Journey	Same as IV&EE Portion	Baotou ->Beijing	SI of Tank Gun Dom Journey	Same as IV&EE Portion
18th Jan	Beijing	Preparation and compilation of SI report Signing of SI report		Beijing	Preparation and compilation of SI report Signing of SI report		Beijing Preparation and compilation of SI report Signing of SI report		
19th Jan	Beijing ->Dhaka	Intl Journey	By Air 17:15-20:40	Same as IV&EE Portion			Same as IV&EE Portion		

中国北方工业有限公司 China North Industries Corp.

中国北京广安门南街甲12号 中国北京2932邮政信箱 邮政编码100053

12A Guang An Men Nan Jie, Beijing, China P. O. Box 2932 Beijing Post Code 100053